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training of trainers. 

 Fabrication and distribution of cleaning sieves 
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 ZAMACE working with other collaborating 
partners 

 GMEP Promotional through community 
initiatives – Mkushi Agricultural Show. 

 Typical ZAMACE Field Experience in Pictures.   
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Tasks, Milestones, Outcomes delivered this quarter  Completion dates 

Tasks, Milestones, Outcomes Comments Plan Actual 

District Warehouse operator 
Inspection and Certification. 

Physical inspection of storage 
facilities for warehouse 
operators  conducted as per 
certification matrix attached.  

Annex 1 

30th July Full certification 
pending ratification by 
the standards 
committee. 

Community Storage 
Facilities Identification,  
and physical inspection 

Community storage facilities 
as first level aggregation 
have been identified as per 
Schedule attached. Annex 2 

 

30th July 

ZAMACE requires that 
communities at 
aggregation points buy 
new 50 kg bags, open 
a bank account with 
basic tools such as  
maize cleaning sieve 
and scales. 
Communities are 
expected  to meet 
these requirements. 

Stakeholder / Small scale 
framers mobilisation and 
training in grain and  stores 
management. 

 

ZAMACE has conducted 
training in grain and stores 
management to District 
Warehouse Operators, Small 
scale farmers, District 
Agricultural and Extension 
officers in two regions ie. 
Southern and Central. Annex 
3 

30th July Two regions completed 
(Southern and Central 
provinces). Training in  
Eastern Province yet to 
be done. 

Recruitment of Region 
Coordinators and training 
of trainers 

Two coordinators have been 
recruited for southern and 
central regions. The 
coordinators were also 
trained as trainers for grain 
grading and stores 
management. Annex 4 

30th July Recruitment and 
Training of Region 
Coordinator in Eastern 
Province outstanding. 

Fabrication and distribution 
of cleaning sieves to 
community aggregation 
points. 

 

In an effort to help the 
communities at aggregation 
points ZAMACE is assisting in 
having the cleaning sieves 
fabricated which will be 
distributed to communities 
that  will demonstrate 
commitment. Annex 5 

30th July In Progress 

Promotional of GMEP 
through Community initiatives 

ZAMACE participated and 
exhibited at the local 
Agricultural show held in 
Mkushi.  Annex 6 

9th June 9th – 12th June 



ZAMACE working with other 
collaborating partners 

 ZAMACE struck a deal 
with WFP to assist the 
small scale farmers in 
funding the procuring 
of  maize shellers and 
scales   through the 
revolving fund to be 
administered by 
ZAMACE. 

 ZAMACE has 
partnered with Celim 
an NGO (micro 
finance) to provide  
credit to Monze small 
scale farmers before 
selling their maize 
stored in certified 
District warehouse 
using ZAMACE 
warehouse receipt as 
collateral.    

  

        

Major Risks and Issues   

Most of the communities do not have sound financial  base to procure some basic tools like the 
scales and cleaning sieves. In this regard ZAMACE is supporting the communities by fabricating 
the cleaning sieves. While  WFP has offered to buy and  loan scales to willing communities 
payable in 3 marketing seasons starting this year. However, communities needs to buy new 50kg 
bags for uniform and standardised bagging. 

        

Tasks, Milestones, Outcomes scheduled for next 
Quarter  

Completion dates 

Tasks, Milestones, Outcomes Comments Plan Forecast 

Recruit and Train Region 
coordinator in Eastern 
Province. 

 30th July  

Information Leaflets  20th 
August 

 

Translation of the ZAMACE 
FAQ into Local Languages 

 20th 
August 

 

Conduct community radio 
programmes 

 On 
Going 

 

Documentaries TV and Radio  15th 
August 

 

Oversight District and 
Community Visits 

  On 
Going 

 

Warehouse Operator Rules 
and Requirements review. 

 31st  
August 

 

Warehouse Operator Rules 
Training. 

 31st  
August 
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           Annex 4 
 
 

 
Induction and Training of Regional Coordinators 

 
 

Annex 5 
 

 
Improving quality of  Maize  through the locally farbricated cleaning Sieves …  

 
 



Annex 6 
 
 
 

 
 

ZAMACE Exhibiting at Mkushi Agricultural show. 
 

 
The Regional Coordinator Arthar Musonda (r) demonstrating how a Maize Sheller is operated 
 



 
 

Typical ZAMACE Field Experience in Pictures 
 
 

 
 
 

 
 
 
 
 

 
 

Yes! Small scale farmers are expecting bumper  harvest this year … but faced with .. 
 

 
Challenge of Shelling maize by hand  …. 

 



 
 
 
 
 
 

 
Inadequate Storage facilities at household level .. leading to post harvest loses.. 

 

 
 

It is ZAMACE belief that community aggregation and linking smallholder  crop to commercial 
market through the District warehouse operators will mitigate challenges faced by small scale 

farmers. 
 
 



 
 

 
Citron - Public Warehouse Operator in Mkushi 

 
 
 
 
 
 
 
 
 


